COMPLETION REPORT

1	Name of the work	Supply of Drinking water through tanke Bagalagunte ward No. 14
2	Sanctioned Estimate No. & Date	TSNO: BE/DD/19/15-16 dt 4-1-2016
3	Head of Account which is chargeable	P.W.D 1931
4	Instrument Order NO. & Date	WONO: BE/DD/15/16-17 dt 11-5-2016
5	Name Of Contractor	Sri. Krishnaswamy K M, S/o Marilingaiah, Kunkenahalli, Via Banasandra, Turuvekere Talk, Tumkur -572212
6 a	Time Stipulated for Completion of work	
b	Delay in Exculpation of Work	
7	Measurement recorded in	MBNO 5643/16-17 pno 584227/1 : 584227/2
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	J.S. ಯಂಜುನಾಥ
	b) Asst. Exe Engineer	ರಂಗಸ್ವಾಮಿ

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
S.N	441389.00	—	58611/00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

W14 EXECUTIVE ENGINEER - 2
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57

Scanned by CamScanner